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Alex Haley Boyhood Home

160/016-01-1994

Budget: G

Schedule: G

Issues: G

New Interpretative Center

Project:

Current Work Phase:
Alex Haley Boyhood Home

Req'd Work Ph Compl:

Project Budget:
$1,810,000.00

Warranty Inspection due April 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$160,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Askew Nixon Ferguson Archit

Contractor:
1220 Exhibits

Henning, TN

Carter House

160/008-01-2006

Budget: G

Schedule: G

Issues: G

New Visitor's Center

Project:

Current Work Phase:
Carter House

Req'd Work Ph Compl:

Project Budget:
$1,250,000.00

Design Development Phase
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$880,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Fields, J.

Project Health:

Designer:
Scott H Wilson Architects LLC

Contractor:

Franklin, TN

Chester Inn-Tipton Haynes-Rocky Mount

160/000-01-2007

Budget: G

Schedule: G

Issues: G

Exhibit Upgrade

Project:

Current Work Phase:
Chester Inn-Tipton Haynes-Rocky Mount

Req'd Work Ph Compl:

Project Budget:
$1,147,000.00

2/24/11: Work is approximately 85% complete. Display cases and fixtures are 95% complete.

2/24/11: Artifacts, video productions and displays installations are delayed to allow Owner and Historical Commission review 
of content prior to completion and installation in the display cases.  Original completion date of 2/26/11 will not be achieved. A 
project extension of 90 days will be recommended by the Designer. A revised Substantial Completion date of 5/27/11 is 
expected. The consensus of design and artifacts submittal approval team are encouraged by extension as it allows necessary 
review and oversight of the exhibits content prior to construction and installation.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,030,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Natural Concepts

Contractor:
Nationwide Fixture Installatio

Multiple, TN
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Halbrook Hotel

160/023-01-2009

Budget: G

Schedule: G

Issues: G

Exhibits Package-Phase 3

Project:

Current Work Phase:
Halbrook Hotel

Req'd Work Ph Compl:

Project Budget:
$200,000.00

3/4/11: Substantial Completion was completed on 6/3/10.  Final Inspection was completed on 6/23/10.  Warranty Inspection 
will be scheduled for June of 2011.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:
1220 Exhibits

Dickson, TN

National Civil Rights Museum

160/020-01-2007

Budget: G

Schedule: G

Issues: G

Maintenance Repairs & Improvements

Project:

Current Work Phase:
National Civil Rights Museum

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Active

Delivery Method:
Grant

MACC Budget:

Project Work Type:
Maintenance

Project Manager:
Robertson, A.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Memphis, TN

Wynnewood State Historic Site

160/004-01-2008-01

Budget: R

Schedule: G

Issues: G

Emergency Repairs

Project:

Current Work Phase:
Wynnewood State Historic Site

Req'd Work Ph Compl:

Project Budget:
$4,980,000.00

2/28/11: There are no funds in the project available to fund deferred maintenance items that must be addressed.

Construction

Delivery Method:
Best Value Method

MACC Budget:
$4,385,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Centric Architecture

Contractor:
Wieck Construction LLC

Castalian Springs, TN
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